DEPARTMENT OF THE AIR FORCE

HEADQUARTERS 377TH AIR BASE WING (AFMC)

MEMORANDUM FOR CITIZEN ADVISORY BOARD MEETING MEMBERS

FROM: 377 MSG/CC

SUBJECT: Citizen Advisory Board (CAB) Meeting Minutes

1. The CAB meeting for the Kirtland Air Force Base (AFB) Environmental Restoration Program
(ERP) and interested Stakeholders was held at the Cesar Chavez Community Center, 7505
Kathryn SE, Albuquerque, New Mexico 87108 on March 17, 2010 at 6:00 p.m.

2. Twenty three attendees were present for the meeting. The Meeting minutes and action items
from the previous November meeting were discussed. November meeting minutes were

accepted and approved.

Attendees:

Colonel Matthew Bartlett 377 MSG/CC Matthew.Bartlett@kirtland.af.mil
Mr. Brent Wilson 377 MSG/CE Brent.Wilson@kirtland.af.mil
Mr. J. Barry Shupe AFNWC/JAE James.Shupe@Kkirtland.af.mil
Ms. Penny Huston 377 ABW/PA Penny.Huston@kirtland.af.mil
Ms. Marie Vanover 377 ABW/PA Marie.Vanover@Kkirtland.af.mil

377 MSG/CEAN

377 MSG/CEANR
377 MSG/CEANR
377 MSG/CEANR
377 MSG/CEANR

Mr. John Pike

Mr. Wayne Bitner
Mr. Mark Holmes
Ms. Victoria Martinez
Ms. Allie Duba

John.Pike@kirtland.af.mil
Ludie.Bitner@Kkirtland.af.mil
Mark.Holmes@Kkirtland.af.mil
Victoria.Martinez@Kkirtland.af.mil
Alexandra.Duba@kirtland.af.mil

Mrs. Sharon Minchak CH2M-Hill Sharon.Minchak@ch2m.com
Mr. Jeff Gamlin CH2M-Hill Jeff.Gamblin@ch2m.com
Ms. Renee Pino TLI apino@tlisolutions.com

Mr. Albert Martinez

Ms. Ana Carrillo

Ms. Jane DeRose-Bamman
Mr. Billy Gallegos

Mr. Rod Reay

Mr. Roland Pentilla

Ms. Peggy Morin

Mr. Dwight Denton

Mr. lvan Huston

Mr. Richard P. Wrall

Veterans Admin.

377 MSG/CEA
ABCWUA
City of ABQ
Private Citizen
Private Citizen
Private Citizen
Private Citizen
Private Citizen
Private Citizen

albert.martinez3@va.gov
Ana.Carrillo@kirtland.af.mil
jderose-bamman@abcwua.org
bagallegos@cabg.gov
ROTORROD@GMAIL.COM
macuser48@gmail.com
snoopkattykat@msn.com

email - none
email - none
email - none



3. Introductory remarks and welcoming were made by Mr. Wayne Bitner followed by Colonel
Mathew R. Bartlett, 377 MSG/CC, Military Co-Chair, who thanked the CAB members and
guests for their attendance and participation in the quarterly meetings held by the Kirtland AFB
to show support of the remediation efforts at the Bulk Fuels Facility fuels release site. The
Community Co-Chair, Mr. Lance Voss was not present.

4. Mr. Wayne Bitner briefed the attendees that the Military Munitions Response Program
(MMRP) Comprehensive Site Evaluation (CSE) Phase Il Report has been received and will be
discussed at the upcoming public meeting. The report will be released for public comment
within the next month. Additionally, the Kirtland AFB Public Affairs (PA) is working diligently
with the local news media to share all restoration activities with the public.

5. Mrs. Sharon Minchak, CH2M HILL presented an update on the Bulk Fuels Facility ongoing
remediation, including a discussion of the results to date. The recent quarterly sampling event took
place in January and showed no free product on the water table. Sampling of the Kirtland AFB
drinking water wells and the Veterans Administration (VA) Hospital is ongoing. To date, wells
at both locations continue to show no impacts to water quality. Kirtland AFB and the
Albuquerque Bernalillo County City Water Utility Authority (ABCWUA) are cooperating to
conduct additional sampling of the nearest ABCWUA drinking water wells to verify no impacts
to those wells. Proposed location of one of the new KAFB Wells will be in the neighborhood
near Anderson and Florida. The work plan for this well is currently in review with the New
Mexico Environment Department (NMED). Two additional monitoring points will also be
installed in Bullhead Park to address free product and dissolved phase data requirements.
Drilling of the wells is scheduled to commence within the month of April.

6. Ms. Minchak introduced Mr. Jeff Gamlin of CH2M HILL, who conducted the Bulk Fuels
Facility Conceptual Site Model (CSM) update presentation. Mr. Gamlin gave a detailed
technical update on the current data gathered for delineation of the plume. Visual conceptual site
models for the Bulk Fuels Facility fuels release were discussed and demonstrated. He explained
how the fuel reached the water table, what/where the closest receptors were, and how the plume
IS moving to date. The presentation summarized the key findings of the CSM and Mr. Gamlin
presented evidence that the fuel release is relatively old (30 years or greater); the closest
groundwater supply wells are being monitored and laboratory data shows no contamination from
the release; the fuel took a tortuous pathway to the water table to the northeast of the former
offloading rack; and the release source was stopped in 1999. Additional investigation,
monitoring, and evaluation are on-going and interim remediation near the release area has
limited additional fuel from reaching the water table. Finally, various final remedial measures
are being thoroughly evaluated to make sure the final remedial design is effective at treating
remaining contamination and/or risk.

7. Numerous questions were posed to the presenters and included:

a. What is the vadose zone identified in the plume? The vadose zone is composed of the soil
layers between the ground surface and the known groundwater surface.

b. How large of a radius is used to notify the neighborhood of the drilling location? The
closest Neighborhood Association is contacted first. Door-to-Door contact is also made in the
nearest vicinity of the drilling location. Flyers are given to all residents in person or left on



doors. The notification format used for the Siesta Hills neighborhood will be used at the new
proposed well location.

c. Will there be signs put up for the residents to see when the drilling occurs? Signs will be
posted at the site and information reading materials will be made available at the site for all
“passer-bys.”

d. Could a pump and treat method be used at the main body of the plume? This method
would require a larger well bore. Currently, the well bores used at all of the well locations
consist of four inch well bores. The pump and treat method may still be an option as the
feasibility study is being conducted. All alternative methods are being considered at this time.

e. Due to natural attenuation and biodegradation of the plume, could the military halt
remediation and simply let nature take its course? Absolutely not. The Air force has taken
full responsibility of the matter and will continue to make every effort to take care of the fuel
plume. The source area is fairly well characterized and the fuel product plume has been fully
delineated. Currently, the goal is to have a remedy in place in 2012.

f. Can a schedule of the plan path forward and all activities for the Bulk Fuels Facility be
shared with the CAB members? NMED currently approves the schedule for all future
activities by approving the work plans. Requests for drilling, immediate entry, traffic
coordination and utility location are cleared through the City of Albuquerque.

g. How much is NMED involved? The NMED Groundwater Quality is directly involved in
the investigation and development of the Conceptual Site Model (CSM). NMED has
overseen the proposal for the three new proposed wells scheduled for installation Spring 2010.

h. Does KAFB Well 10625 that was installed in December 2009 show any contaminants in
the sampling results? To date only Ethylene Di-Bromide (EDB) just above the Maximum
Contaminant Level (MCL) has been identified.

i. Due to funding issues in almost every department nationwide, will the Air Force have any
funding problems? The Air Force does not anticipate any funding issues at this time for the
current investigation. All funds for projects are planned and reserved well in advance.

j. Will there be any problems when the Installation Commander has been replaced? The
Change of Command Ceremony for the ABW/CC will take place on April 16. Colonel
Bartlett assured the attendees that the Restoration team will continue with stewardship of the
environment, even after the Change of Command has occurred.

k. Will the new Installation Commander be present and speak at the upcoming public
meeting? Unknown. The meeting date/time will be recommended to the Installation
Commander.

. Action Items:

a. Provide copies of November and current meeting minutes to CAB members via email.



b. Update the Environmental Section on the Kirtland AFB website and post all recent
meeting materials from calendar year 2008.

c. Obtain point of contact information for the Homestead Neighborhood Association.
d. Update Siesta Hills Neighborhood Association on KAFB Well 10625 on May 8 at meeting.

9. Next Meeting: The next meeting is scheduled for Wednesday, May 19, 2010 at 6:00 p.m. at
the Cesar Chavez Community Center in the Multi-purpose room.

10. Citizens may review Air Force Environmental Restoration Program documents at the
Kirtland AFB Information Repository at the Central New Mexico Community College-Montoya
Campus Library, 4700 Morris NE or by visiting the Kirtland AFB website at
http://www.kirtland.af.mil in the Environmental Issues section for Public Records.

11. The meeting was adjourned at approximately 8:05 p.m

\\esigned/lwb/11 May 2010
LUDIE W. BITNER, YF-02
Chief, Restoration Section

Approved as written.

CC:

MATTHEW R. BARTLETT, Colonel, USAF
Commander, 377 Mission Support Group

377 ABWI/CC

377 ABW/CD

377 MSG/CE

377 AMDS/CC w/ Atch

Admin Record, CNM, Montoya, w/ Atch

File


http://www.kirtland.af.mil/

